
Reflective Cracking Construction Notes 

 

Date: December 10, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  39.0  39.0 

Dew Point (°F): 34.0  26.1 
Humidity (%):  82  60 

Visibility (Miles): 10.0  10.0 
Wind (MPH): 12.7 NW  19.6 NW 
Conditions: Overcast  Overcast 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA, United Concrete 

 

Personnel: (1) technician (ARA), (1) supervisor, (1) form carpenter (United) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

United Concrete personnel began the installation of the formwork for the Phase IV paving. They 

also installed the 6x6 WWF reinforcing steel, as shown below in Figure 1, (supported on chairs) 

within the excavation for the new lead-in slab to the West of the reflective cracking rig. That slab 

is planned to be poured later in the week. 

 

After evaluating the condition of the edges of the test rig concrete slabs (the center joint), United 

used Dayton Superior HD50 horizontal repair mortar to re-form and repair the concrete edges on 

either side of the joint. Rapid Set Cement All® repair cement was also used to level low spots on 

the test rig surface on either side of the joint. 

 

 



 
(a) Beginning of Formwork Installation. 

 
(b) Beginning of Formwork Installation (2). 



 
(c) Reinforcing Steel Installation. 

Figure 1. Installation of the Formwork for the Phase IV Paving and Installation of Reinforcing 

Steel. 


